

Maintenance Report

Reporting period:	1 January 2025 to 31 January 2025
Project name:	CTOaaS Application Maintenance
Project stage:	Maintenance
Prepared by:	Maxime Baracco
Reviewed by:	Vasu Kolla
Date of Submission:	6 February 2025

1. Accomplishments for this period

1. Applications versions

Date	Application	Version	Environment	Content/Reference
08/01	CTOaaS	0.181	UAT	0.179 to 0.181 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1062 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1044 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1055
23/01	CTOaaS	0.182	UAT	0.181 to 0.182 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1037 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1063 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1045 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1046 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1056 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1055 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1051 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1052 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1054 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1062 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1059

28/01	CTOaaS	0.183	UAT	0.182 to 0.183 VAPT + SCR tickets CTOAAQZASF-1069 CTOAAQZASF-1070 CTOAAQZASF-1071 CTOAAQZASF-1072 CTOAAQZASF-1073 CTOAAQZASF-1074 CTOAAQZASF-1075 CTOAAQZASF-1076 CTOAAQZASF-1077 CTOAAQZASF-1078 CTOAAQZASF-1079 CTOAAQZASF-1080 CTOAAQZASF-1081 CTOAAQZASF-1082 CTOAAQZASF-1083 New application features https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1045 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1046 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1047 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1056 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1059 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1051
-------	--------	-------	-----	---

				https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1052 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1053 https://sgtechstack.atlassian.net/browse/CTOAAQZASF-1054
--	--	--	--	---

2. Application configuration changes

Date	Description	Environment	Reference / Comment
22/01	Activation of Google Recaptcha	UAT	VAPT CTOP-02
22/01	Block _Debugger.asmx access in IIS Frontend	UAT	VAPT CTOP-06
28/01	Update new search ai site properties	UAT	SearchAI_Threshold = 1.3 SearchAI_Suggestions = Accounting GenAI POS

3. Issues on PROD

None

4. Pending

- a. A potential issue on PROD identified by Ervin on 13/12 is still pending more investigations. Ervin has requested a remediation measure: CTOAAQZASF-1084
- b. The maintenance team is still focusing on closing potential vulnerabilities reported by PulseSecure (VAPT + SCR - January 2025)

2. Project performance

Problem resolution analysis

Severity Level	Number of requests	SLA Met		Remarks / Status
		Yes	No	
Very Severe	0	0	0	
Severe	0	0	0	
High	0	0	0	
Medium	0	0	0	
Low	0	0	0	
Total	0	0	0	

System availability

S/No.	Period	Scheduled Operation Time (SOT)	System Downtime (SD)	System Availability*	Remarks
35	January 2025	744	0%	<u>100%</u>	

* System Availability = $\frac{[SOT - SD] \times 100\%}{[SOT]}$

The System Availability level shall not be less than NINETY-NINE POINT FIVE percent (99.5%) for each calendar month ("Monthly System Availability Level").

SOT: Scheduled Operation Time is defined to be the scheduled operating hours for the System.

SD: System Downtime is the accumulated time during which the System or its component is inoperable or partially inoperable due to system failure