



Maintenance Report

Reporting period:	1 November 2024 to 30 November 2024
Project name:	CTOaaS Application Maintenance
Project stage:	Maintenance
Prepared by:	Maxime Baracco
Reviewed by:	Vasu Kolla
Date of Submission:	5 December 2024

1. Accomplishments for this period

1. Applications versions

Date	Application	Version	Environment	Content
15/11	CTOaaS	0.170	UAT	0.169 to 0.170 https://jira.ship.gov.sg/browse/CTOAAQZASF-1030 https://jira.ship.gov.sg/browse/CTOAAQZASF-1033 https://jira.ship.gov.sg/browse/CTOAAQZASF-1039 https://jira.ship.gov.sg/browse/CTOAAQZASF-944 https://jira.ship.gov.sg/browse/CTOAAQZASF-1022 https://jira.ship.gov.sg/browse/CTOAAQZASF-1015 https://jira.ship.gov.sg/browse/CTOAAQZASF-1016 https://jira.ship.gov.sg/browse/CTOAAQZASF-1009 https://jira.ship.gov.sg/browse/CTOAAQZASF-854 https://jira.ship.gov.sg/browse/CTOAAQZASF-1017 https://jira.ship.gov.sg/browse/CTOAAQZASF-1027 https://jira.ship.gov.sg/browse/CTOAAQZASF-1040
18/11	CTOaaS	0.171	UAT	0.170 to 0.171 https://jira.ship.gov.sg/browse/CTOAAQZASF-1033
19/11	CTOaaS	0.172	UAT	0.171 to 0.172

				https://jira.ship.gov.sg/browse/CTOAAQZASF-1033
21/11	CTOaaS	0.173	UAT	0.172 to 0.173 https://jira.ship.gov.sg/browse/CTOAAQZASF-1030 https://jira.ship.gov.sg/browse/CTOAAQZASF-1033
21/11	CTOaaS	0.173	PROD	0.169 (deployed on 03/10) to 0.173 https://jira.ship.gov.sg/browse/CTOAAQZASF-1030 https://jira.ship.gov.sg/browse/CTOAAQZASF-1033 https://jira.ship.gov.sg/browse/CTOAAQZASF-1039 https://jira.ship.gov.sg/browse/CTOAAQZASF-944 https://jira.ship.gov.sg/browse/CTOAAQZASF-1022 https://jira.ship.gov.sg/browse/CTOAAQZASF-1015 https://jira.ship.gov.sg/browse/CTOAAQZASF-1016 https://jira.ship.gov.sg/browse/CTOAAQZASF-1009 https://jira.ship.gov.sg/browse/CTOAAQZASF-854 https://jira.ship.gov.sg/browse/CTOAAQZASF-1017 https://jira.ship.gov.sg/browse/CTOAAQZASF-1027 https://jira.ship.gov.sg/browse/CTOAAQZASF-1040

2. Application configuration changes

Date	Description	Environment	Reference / Comment
19/11	Change value of site property CTOaaS_Emails -> GenAI_EmailTemplate	UAT	Email subject "Site Property for UAT and Prod"
21/11	Change value of site property CTOaaS_Emails -> GenAI_EmailTemplate	PROD	Email subject: "Site Property for UAT and Prod"
26/11	Change value of site property CTOaaS_Emails -> GenAI_EmailTemplate	All	Email subject: "Site Property Change Request"

3. Issues on PROD

None

4. Other

- a. Fernando was assigned and collected a GSIB on 05/11. We will analyse an issue he faced using it during the last maintenance window (email subject: "Fernando's GSIB unable to view prod env during maintenance window").
- b. Access to the DEV and STG environments was granted and confirmed to be working on 11/11 for 4 Simsys users (Thariq, Chinnam, Wen Jing, Khaing Su). Access is now restricted (there is no visibility on the OutSystems environment) and will be reactivated if requested by the CTOaaS development team.

2. Project performance

Problem resolution analysis

Severity Level	Number of requests	SLA Met		Remarks / Status
		Yes	No	
Very Severe	0	0	0	
Severe	0	0	0	
High	0	0	0	
Medium	0	0	0	
Low	0	0	0	
Total	0	0	0	

System availability

S/No.	Period	Scheduled Operation Time	System Downtime	System Availability*	Remarks
-------	--------	--------------------------	-----------------	----------------------	---------

		(SOT)	(SD)		
33	November 2024	720	0%	<u>100%</u>	

* System Availability = $\frac{[SOT - SD] \times 100\%}{[SOT]}$

The System Availability level shall not be less than NINETY-NINE POINT FIVE percent (99.5%) for each calendar month ("Monthly System Availability Level").

SOT: Scheduled Operation Time is defined to be the scheduled operating hours for the System.

SD: System Downtime is the accumulated time during which the System or its component is inoperable or partially inoperable due to system failure